
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7124           

0016 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   1 of 13

Nebraska Department of Roads Date: 04.18.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 12.09.2014

12.17.2014

03.16.2015

Date Let:

FARNAM WEST

11.13.2014

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 03.25.2015

Date Project Completion:

Counties

DAWSON

FRONTIER

LINCOLN

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

71124  000 STP-23-2(126) 023 103.47 111.23 GRAD CULV SEED BR GDRL
BIT
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Nebraska Department of Roads Date: 04.18.2016

$4,716,332.37

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $4,887,853.15 $4,885,324.11 $2,529.04
Stockpiled Materials $.00 $.00 $.00

Gross Earnings $4,887,853.15 $4,885,324.11 $2,529.04
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $4,887,853.15 $4,885,324.11 $2,529.04

Liquidated Damages -$59,620.00 -$59,620.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-4,422.70 $-4,422.70 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$64,042.70 $.00

Payment

-$64,042.70

$4,823,810.45 $4,821,281.41 $2,529.04

$.00 $.00 $.00

104%

% Time Comp

% Dollar Comp

121%

$4,719,297.43

04.13.2016 04.13.2016

04.13.2016

Van Pelt, Curt

Halstead, Kerri

Wilson, Drew

Project Manager District Engineer

Construction Engineer

04.15.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 04.15.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      15,500.00 1.000 15,500.00

1.000 15,500.00

1.000 15,500.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      300.00 5.000 1,500.00

5.000 1,500.00

5.000 1,500.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 288.000 8,640.00

288.000 8,640.00

759.500 22,785.00

0.000 0.00

0004

MGALWATER
0004 

1021.10      30.00 48.000 1,440.00

48.000 1,440.00

63.000 1,890.00

0.000 0.00

0005

EACHREMOVE DELINEATOR UNITS
0005 

1030.00      4.00 12,787.000 51,148.00

12,787.000 51,148.00

16,046.333 64,185.33

0.000 0.00

0006

CY  EARTHWORK MEASURED IN EMBANKMENT
0006 

1043.50      5.00 241.000 1,205.00

241.000 1,205.00

244.440 1,222.20

0.000 0.00

0007

SY  RIPRAP FILTER FABRIC
0007 

1102.00      5.00 1,484.000 7,420.00

1,484.000 7,420.00

4,131.594 20,657.97

0.000 0.00

0008

SY  REMOVE ASPHALT SURFACE
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1107.00      5.00 199.000 995.00

199.000 995.00

208.570 1,042.85

0.000 0.00

0009

SY  REMOVE WALK
0009 

1108.00      5.00 270.000 1,350.00

270.000 1,350.00

431.000 2,155.00

0.000 0.00

0010

LF  REMOVE COMBINATION CURB AND GUTTER
0010 

1120.00      300.00 10.000 3,000.00

10.000 3,000.00

10.000 3,000.00

0.000 0.00

0011

EACHREMOVE DISCHARGE STRUCTURE
0011 

1701.24      50.00 39.000 1,950.00

39.000 1,950.00

39.000 1,950.00

0.000 0.00

0012

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0012 

6105.02      66.00 237.000 15,642.00

237.000 15,642.00

238.420 15,735.72

0.000 0.00

0013

TON ROCK RIPRAP, TYPE B
0013 

7017.00      3.00 10,379.000 31,137.00

10,379.000 31,137.00

10,487.000 31,461.00

0.000 0.00

0014

LF  REMOVE GUARDRAIL
0014 

L006.00      300.00 11.000 3,300.00

11.000 3,300.00

0.000 0.00

0.000 0.00

0015

ACRECOVER CROP SEEDING
0015 

L019.14      1.95 37,182.000 72,504.90

7,182.000 14,004.90

1,947.863 3,798.33

0.000 0.00

0016

SY  EROSION CONTROL, CLASS 1E
0016 

L019.15      2.15 1,904.000 4,093.60

1,904.000 4,093.60

1,904.000 4,093.60

0.000 0.00

0017

SY  EROSION CONTROL, CLASS 1F
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L019.20      4.10 900.000 3,690.00

900.000 3,690.00

1,189.785 4,878.12

0.000 0.00

0018

SY  EROSION CONTROL, CLASS 2A
0018 

L019.22      10.15 160.000 1,624.00

160.000 1,624.00

184.000 1,867.60

0.000 0.00

0019

SY  EROSION CONTROL, CLASS 2C
0019 

L022.11      2.21 18,836.000 41,627.56

18,836.000 41,627.56

4,739.000 10,473.19

0.000 0.00

0020

LF  FABRIC SILT FENCE-LOW POROSITY
0020 

L022.83      4.75 88.000 418.00

88.000 418.00

0.000 0.00

0.000 0.00

0021

LF  SILT CHECK, TYPE 2-HIGH
0021 

L032.80      5,898.961 0.000 0.00

9.917 58,500.00

9.917 58,500.00

0.000 0.00

4002

TON HYDROMULCH

Hydromulch FGM

4002 

Contracted 276,185.06

Current 276,185.06

In place 274,695.91

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      13,500.00 1.000 13,500.00

1.000 13,500.00

0.892 12,042.00

0.000 0.00

0022

LS  MOBILIZATION
0022 

4005.00      7.15 345.000 2,466.75

345.000 2,466.75

345.000 2,466.75

0.000 0.00

0023

LB  CAST IRON RING AND COVER
0023 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4016.00      25,910.00 1.000 25,910.00

1.000 25,910.00

1.000 25,910.00

0.000 0.00

0024

EACHMANHOLE

AT STA 787+09.62 LT

0024 

4035.00      301.00 6.000 1,806.00

6.000 1,806.00

6.000 1,806.00

0.000 0.00

0025

EACHREMOVE FLARED-END SECTION
0025 

4040.00      670.00 1.000 670.00

1.000 670.00

1.000 670.00

0.000 0.00

0026

EACHREMOVE HEADWALLS FROM CULVERTS
0026 

4050.01      15.25 698.000 10,644.50

698.000 10,644.50

698.000 10,644.50

0.000 0.00

0027

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0027 

4107.07      733.00 3.860 2,829.38

3.860 2,829.38

2.500 1,832.50

0.000 0.00

0028

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0028 

4157.00      2.25 242.000 544.50

242.000 544.50

242.000 544.50

0.000 0.00

0029

LB  REINFORCING STEEL FOR COLLARS
0029 

4310.24      414.00 3.000 1,242.00

3.000 1,242.00

3.000 1,242.00

0.000 0.00

0030

EACH24" FLARED-END SECTION
0030 

4310.36      680.00 1.000 680.00

1.000 680.00

1.000 680.00

0.000 0.00

0031

EACH36" FLARED-END SECTION
0031 

4320.36      761.00 2.000 1,522.00

2.000 1,522.00

2.000 1,522.00

0.000 0.00

0032

EACH36" ROUND EQUIVALENT FLARED-END
SECTION

0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.18      605.00 1.000 605.00

1.000 605.00

1.000 605.00

0.000 0.00

0033

EACH18" METAL FLARED-END SECTION
0033 

4360.30      566.00 2.000 1,132.00

2.000 1,132.00

2.000 1,132.00

0.000 0.00

0034

EACH30" METAL FLARED-END SECTION
0034 

4360.36      705.00 1.000 705.00

1.000 705.00

1.000 705.00

0.000 0.00

0035

EACH36" METAL FLARED-END SECTION
0035 

4360.48      1,401.00 2.000 2,802.00

2.000 2,802.00

2.000 2,802.00

0.000 0.00

0036

EACH48" METAL FLARED-END SECTION
0036 

4390.48      1,266.00 2.000 2,532.00

2.000 2,532.00

2.000 2,532.00

0.000 0.00

0037

EACH48" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0037 

P300.18      49.50 14.000 693.00

14.000 693.00

14.000 693.00

0.000 0.00

0038

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0038 

P300.30      60.00 108.000 6,480.00

108.000 6,480.00

108.000 6,480.00

0.000 0.00

0039

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0039 

P300.36      112.00 12.000 1,344.00

12.000 1,344.00

12.000 1,344.00

0.000 0.00

0040

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0040 

P300.48      91.00 220.000 20,020.00

220.000 20,020.00

220.000 20,020.00

0.000 0.00

0041

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P375.36      135.00 8.000 1,080.00

8.000 1,080.00

8.000 1,080.00

0.000 0.00

0042

LF  36" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0042 

P375.48      104.00 8.000 832.00

8.000 832.00

8.000 832.00

0.000 0.00

0043

LF  48" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4,OR 5

0043 

P500.24      62.00 271.000 16,802.00

271.000 16,802.00

271.000 16,802.00

0.000 0.00

0044

LF  24" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0044 

P500.36      75.00 49.000 3,675.00

49.000 3,675.00

49.000 3,675.00

0.000 0.00

0045

LF  36" CULVERT PIPE, TYPE 2,4,5,7 OR 8
0045 

4018.50      470.00 0.000 0.00

1.000 470.00

1.000 470.00

1.000 470.00

4004

EACHTAPPING EXISTING PIPE

Tapping Existing Pipe

4004 

Contracted 120,517.13

Current 120,987.13

In place 118,532.25

This Estimate 470.00

GROUP 4 CULVERTS

GROUP 4A CULVERT AT STA 939+04

0030.40      5,240.00 1.000 5,240.00

1.000 5,240.00

0.366 1,917.84

0.000 0.00

0046

LS  MOBILIZATION
0046 

4044.00      6,567.00 1.000 6,567.00

1.000 6,567.00

1.000 6,567.00

0.000 0.00

0047

EACHPREPARATION OF STRUCTURE

AT STA 939+04

0047 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4101.06      1,388.00 4.000 5,552.00

4.000 5,552.00

4.000 5,552.00

0.000 0.00

0048

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0048 

4151.00      2.30 805.000 1,851.50

805.000 1,851.50

0.000 0.00

0.000 0.00

0049

LB  REINFORCING STEEL FOR BOX CULVERT
0049 

Contracted 19,210.50

Current 19,210.50

In place 14,036.84

This Estimate 0.00

GROUP 4A CULVERT AT STA 939+04

GROUP 5 SEEDING

0030.50      1,000.00 1.000 1,000.00

1.000 1,000.00

1.000 1,000.00

0.000 0.00

0050

LS  MOBILIZATION
0050 

L001.02      701.50 11.000 7,716.50

11.000 7,716.50

11.000 7,716.50

0.000 0.00

0051

ACRESEEDING, TYPE B
0051 

L032.75      190.00 25.000 4,750.00

25.000 4,750.00

25.000 4,750.00

0.000 0.00

0052

TON MULCH
0052 

Contracted 13,466.50

Current 13,466.50

In place 13,466.50

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA 764+22.16

0030.60      32,000.00 1.000 32,000.00

1.000 32,000.00

1.000 32,000.00

0.000 0.00

0053

LS  MOBILIZATION
0053 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1043.50      2.40 230.000 552.00

230.000 552.00

229.983 551.95

0.000 0.00

0054

SY  RIPRAP FILTER FABRIC
0054 

3050.15      400.00 173.800 69,520.00

173.800 69,520.00

173.800 69,520.00

0.000 0.00

0055

CY  CONCRETE FOR PAVEMENT APPROACHES
CLASS 47BD-4000

0055 

3051.10      1.50 32,505.000 48,757.50

32,505.000 48,757.50

32,502.000 48,753.00

0.000 0.00

0056

LB  EPOXY COATED REINFORCING STEEL FOR
PAVEMENT APPROACHES

0056 

6007.22      380.00 86.400 32,832.00

86.400 32,832.00

0.000 0.00

0.000 0.00

0057

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0057 

6007.23      750.00 5.000 3,750.00

5.000 3,750.00

0.000 0.00

0.000 0.00

0058

SY  BRIDGE DECK REPAIR, FULL DEPTH
0058 

6010.22      900.00 26.700 24,030.00

26.700 24,030.00

26.700 24,030.00

0.000 0.00

0059

CY  CLASS 47B-3000 CONCRETE FOR BRIDGE
0059 

6030.00      23,700.00 1.000 23,700.00

1.000 23,700.00

1.000 23,700.00

0.000 0.00

0060

EACHPREPARATION OF BRIDGE AT STATION

764+22.16

0060 

6105.01      90.00 85.000 7,650.00

85.000 7,650.00

92.160 8,294.40

0.000 0.00

0061

TON ROCK RIPRAP, TYPE A
0061 

6131.23      2.30 991.000 2,279.30

991.000 2,279.30

991.000 2,279.30

0.000 0.00

0062

SF  PENETRATING CONCRETE SEALER
0062 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6131.50      2.00 4,350.000 8,700.00

4,350.000 8,700.00

4,349.000 8,698.00

0.000 0.00

0063

LB  EPOXY COATED REINFORCING STEEL
0063 

6139.50      35.00 48.000 1,680.00

48.000 1,680.00

36.000 1,260.00

0.000 0.00

0064

SY  SUBSURFACE DRAINAGE MATTING
0064 

6210.14      51.00 650.000 33,150.00

591.250 30,153.75

587.250 29,949.75

0.000 0.00

0065

LF  HP 12 INCH X 53 LB STEEL PILING
0065 

6617.25      60.00 430.000 25,800.00

430.000 25,800.00

16.500 990.00

0.000 0.00

0066

SF  CONCRETE REPAIR
0066 

8091.00      50.00 165.000 8,250.00

165.000 8,250.00

165.000 8,250.00

0.000 0.00

0067

CY  GRANULAR BACKFILL
0067 

6210.34      30.60 0.000 0.00

58.750 1,797.75

58.750 1,797.75

0.000 0.00

4001

LF  PAY CUT-OFF FOR 12 INCH X 53 LB STEEL
PILING

Paid at 60% of the Contract Unit Price

4001 

Contracted 322,650.80

Current 321,452.30

In place 260,074.15

This Estimate 0.00

GROUP 6 BRIDGE AT STA 764+22.16

GROUP 6A BRIDGE AT STA 991+85.01

0030.60      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0068

LS  MOBILIZATION
0068 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6007.22      525.00 26.700 14,017.50

26.700 14,017.50

17.262 9,062.56

0.000 0.00

0069

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0069 

6007.23      800.00 5.000 4,000.00

5.000 4,000.00

0.000 0.00

0.000 0.00

0070

SY  BRIDGE DECK REPAIR, FULL DEPTH
0070 

6010.26      1,200.00 5.800 6,960.00

5.800 6,960.00

5.800 6,960.00

0.000 0.00

0071

CY  CLASS 47BD-4000 CONCRETE FOR BRIDGE
0071 

6030.00      5,000.00 1.000 5,000.00

1.000 5,000.00

1.000 5,000.00

0.000 0.00

0072

EACHPREPARATION OF BRIDGE AT STATION

991+85.01

0072 

6131.50      2.00 2,085.000 4,170.00

2,085.000 4,170.00

2,085.000 4,170.00

0.000 0.00

0073

LB  EPOXY COATED REINFORCING STEEL
0073 

Contracted 37,147.50

Current 37,147.50

In place 28,192.56

This Estimate 0.00

GROUP 6A BRIDGE AT STA 991+85.01

GROUP 7 GUARDRAIL

0030.70      13,500.00 1.000 13,500.00

1.000 13,500.00

1.000 13,500.00

0.000 0.00

0074

LS  MOBILIZATION
0074 

7001.50      775.00 16.000 12,400.00

0.000 0.00

0.000 0.00

0.000 0.00

0075

EACHCULVERT MOUNTED GUARDRAIL POST
0075 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7011.20      22.75 3,825.000 87,018.75

3,825.000 87,018.75

3,824.500 87,007.38

0.000 0.00

0076

LF  W-BEAM GUARDRAIL
0076 

7015.00      23.00 5,618.000 129,214.00

5,618.000 129,214.00

5,618.000 129,214.00

0.000 0.00

0077

LF  CABLE GUARDRAIL
0077 

7020.00      2,075.00 8.000 16,600.00

8.000 16,600.00

8.000 16,600.00

0.000 0.00

0078

EACHBRIDGE APPROACH SECTIONS
0078 

7022.00      925.00 2.000 1,850.00

2.000 1,850.00

2.000 1,850.00

0.000 0.00

0079

EACHEND ANCHORAGE ASSEMBLY
0079 

7023.00      3,100.00 10.000 31,000.00

10.000 31,000.00

10.000 31,000.00

0.000 0.00

0080

EACHTERMINAL ANCHORAGE SECTIONS
0080 

7024.00      5,525.00 1.000 5,525.00

1.000 5,525.00

1.000 5,525.00

0.000 0.00

0081

EACHINTERMEDIATE ANCHORAGE SECTIONS
0081 

7024.25      2,575.00 5.000 12,875.00

5.000 12,875.00

9.000 23,175.00

0.000 0.00

0082

EACHGUARDRAIL END TREATMENT, TYPE I
0082 

7024.27      2,450.00 11.000 26,950.00

11.000 26,950.00

7.000 17,150.00

0.000 0.00

0083

EACHGUARDRAIL END TREATMENT, TYPE II
0083 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7124           

0016 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   7 of 13

Nebraska Department of Roads Date: 04.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7025.48      57.38 0.000 0.00

8.000 459.04

8.000 459.04

8.000 459.04

4005

EACHGUARDRAIL POSTS

Guardrail Post, Block, and Hardware

4005 

Contracted 336,932.75

Current 324,991.79

In place 325,480.42

This Estimate 459.04

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      8.00 1,228.860 9,830.88

1,228.860 9,830.88

1,240.080 9,920.64

0.000 0.00

0084

STA OVERLAY BROKEN LINES
0084 

0002.60      8.00 2,457.720 19,661.76

2,457.720 19,661.76

2,422.240 19,377.92

0.000 0.00

0085

STA OVERLAY SOLID LINES
0085 

0002.76      0.10 120,000.000 12,000.00

120,000.000 12,000.00

116,689.000 11,668.90

0.000 0.00

0086

LF  PERMANENT PAVEMENT MARKING, PAINT
0086 

0030.90      300,000.00 1.000 300,000.00

1.000 300,000.00

1.000 300,000.00

0.000 0.00

0087

LS  MOBILIZATION
0087 

1010.26      200.00 2.000 400.00

2.000 400.00

2.000 400.00

0.000 0.00

0088

CY  EXCAVATION FOR MSE WALL
0088 

1020.03      15.00 78.000 1,170.00

78.000 1,170.00

108.000 1,620.00

0.000 0.00

0089

EACHDELINEATOR,  TYPE III
0089 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7124           

0016 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 04.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1020.20      30.00 8.000 240.00

8.000 240.00

8.000 240.00

0.000 0.00

0090

EACHINSTALL CHEVRONS
0090 

2001.00      26.00 160.000 4,160.00

160.000 4,160.00

148.948 3,872.65

0.000 0.00

0091

CY  GRAVEL SURFACE COURSE
0091 

2021.00      50.00 15.000 750.00

15.000 750.00

7.000 350.00

0.000 0.00

0092

EACHMAILBOX POST
0092 

3014.11      35.00 309.000 10,815.00

309.000 10,815.00

431.000 15,085.00

0.000 0.00

0093

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0093 

3016.21      50.00 249.000 12,450.00

249.000 12,450.00

274.430 13,721.50

0.000 0.00

0094

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0094 

3016.39      50.00 238.000 11,900.00

238.000 11,900.00

238.000 11,900.00

0.000 0.00

0095

SF  DETECTABLE WARNING PANEL
0095 

4004.50      6.00 4,120.000 24,720.00

4,120.000 24,720.00

4,120.000 24,720.00

0.000 0.00

0096

LB  CAST IRON GRATE AND FRAME
0096 

4093.80      25.00 38.000 950.00

38.000 950.00

38.000 950.00

0.000 0.00

0097

SF  WALL MATERIALS
0097 

4095.15      25.00 27.000 675.00

27.000 675.00

27.000 675.00

0.000 0.00

0098

LF  COMPACTED EARTH LEVELING PAD
0098 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7124           

0016 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 04.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4105.59      1,800.00 42.800 77,040.00

42.800 77,040.00

42.800 77,040.00

0.000 0.00

0099

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0099 

4155.50      5.00 3,660.000 18,300.00

3,660.000 18,300.00

3,660.000 18,300.00

0.000 0.00

0100

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0100 

6133.00      28.60 1,003.300 28,694.38

1,003.300 28,694.38

1,003.300 28,694.38

0.000 0.00

0101

SY  MEMBRANE WATERPROOFING
0101 

7521.24      25.00 72.000 1,800.00

72.000 1,800.00

72.000 1,800.00

0.000 0.00

0102

LF  24" WHITE PREFORMED PAVEMENT MARKING
0102 

7530.44      1,350.00 2.000 2,700.00

2.000 2,700.00

2.000 2,700.00

0.000 0.00

0103

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0103 

8022.00      191.20 348.826 66,695.53

348.826 66,695.53

358.028 68,454.95

0.000 0.00

0104

TON HYDRATED LIME
0104 

8022.15      1.25 3,000.000 3,750.00

3,000.000 3,750.00

2,286.170 2,857.72

0.000 0.00

0105

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0127 

8022.20      1.25 25,050.000 31,312.50

25,050.000 31,312.50

28,421.470 35,526.84

0.000 0.00

0106

EACHHYDRATED LIME/WARM MIX ASPHALT
0105 

8024.50      100.00 2.000 200.00

2.000 200.00

1.000 100.00

0.000 0.00

0107

CY  SELECT GRANULAR BACKFILL FOR RETAINED
EARTH STRUCTURE

0106 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7124           

0016 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 04.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8110.50      865.00 387.584 335,260.16

387.584 335,260.16

378.590 327,480.35

0.000 0.00

0108

STA HYDRATED LIME SLURRY STABILIZATION
0107 

9002.10      35.37 3,000.000 106,110.00

3,000.000 106,110.00

2,286.170 80,861.84

0.000 0.00

0109

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

0128 

9005.75      35.37 24,050.000 850,648.50

24,050.000 850,648.50

27,592.600 975,950.26

0.000 0.00

0110

TON ASPHALTIC CONCRETE, TYPE SPR
0108 

9009.00      3.29 5,536.000 18,213.44

5,536.000 18,213.44

5,742.000 18,891.18

0.000 0.00

0111

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0109 

9010.50      51.61 1,000.000 51,610.00

1,000.000 51,610.00

828.870 42,777.98

0.000 0.00

0112

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0110 

9020.95      740.00 102.000 75,480.00

102.000 75,480.00

53.704 39,740.96

0.000 0.00

0113

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0129 

9021.13      740.00 581.700 430,458.00

581.700 430,458.00

697.684 516,286.16

0.000 0.00

0114

TON PERFORMANCE GRADED BINDER (64-34)
0111 

9030.00      7.15 404.000 2,888.60

404.000 2,888.60

404.000 2,888.60

0.000 0.00

0115

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0112 

9034.00      1.95 597.000 1,164.15

597.000 1,164.15

597.000 1,164.15

0.000 0.00

0116

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0113 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7124           

0016 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   9 of 13

Nebraska Department of Roads Date: 04.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9052.15      2.05 94,960.000 194,668.00

94,960.000 194,668.00

72,511.831 148,649.25

0.000 0.00

0117

GAL EMULSIFIED ASPHALT FOR HYDRATED LIME
SLURRY STABILIZATION

0114 

9053.00      1.89 27,980.000 52,882.20

27,980.000 52,882.20

25,025.000 47,297.25

0.000 0.00

0118

GAL TACK COAT
0115 

9053.20      1.89 12,060.000 22,793.40

12,060.000 22,793.40

0.000 0.00

0.000 0.00

0119

GAL FOG SEAL
0116 

9111.00      30.00 200.000 6,000.00

200.000 6,000.00

0.000 0.00

0.000 0.00

0120

MGALWATER
0117 

9170.00      84.00 789.382 66,308.09

789.382 66,308.09

754.906 63,412.10

0.000 0.00

0121

STA EARTH SHOULDER CONSTRUCTION
0118 

9173.15      55.85 755.168 42,176.13

755.168 42,176.13

765.180 42,735.30

0.000 0.00

0122

STA TRENCHED WIDENING
0119 

9179.33      3.01 10,136.000 30,509.36

10,136.000 30,509.36

11,222.221 33,778.89

0.000 0.00

0123

SY  COLD MILLING, CLASS 3
0120 

9179.35      8.60 1,211.000 10,414.60

1,211.000 10,414.60

1,211.000 10,414.60

0.000 0.00

0124

SY  COLD MILLING, CLASS 5
0121 

9179.72      33.00 134.000 4,422.00

134.000 4,422.00

134.000 4,422.00

0.000 0.00

0125

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0122 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7124           

0016 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 04.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9188.50      28.81 5,296.000 152,577.76

5,296.000 152,577.76

5,164.540 148,790.40

0.000 0.00

0126

SY  SURFACING UNDER GUARDRAIL
0123 

9300.37      1.00 5,100.000 5,100.00

5,100.000 5,100.00

23,738.150 23,738.15

0.000 0.00

0127

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0130 

9300.38      1.00 42,585.000 42,585.00

42,585.000 42,585.00

269,172.750 269,172.75

0.000 0.00

0128

EACHRAP INCENTIVE PAYMENT
0124 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0129

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0125 

P402.15      100.00 1,385.000 138,500.00

1,385.000 138,500.00

1,385.000 138,500.00

0.000 0.00

0130

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0126 

9185.85      9.18 0.000 0.00

645.360 5,924.40

645.360 5,924.40

0.000 0.00

4003

STA RUMBLE STRIPS, ASPHALT 8"
4003 

Contracted 3,283,484.44

Current 3,289,408.85

In place 3,595,352.07

This Estimate 0.00

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 14,848.000 7,424.00

14,848.000 7,424.00

9,815.000 4,907.50

0.000 0.00

0131

BDAYBARRICADE, TYPE II
0131 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:
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0016 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   10 of 13

Nebraska Department of Roads Date: 04.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0001.10      2.00 1,004.000 2,008.00

1,004.000 2,008.00

3,754.000 7,508.00

0.000 0.00

0132

BDAYBARRICADE, TYPE III
0132 

0001.75      1.00 1,120.000 1,120.00

1,120.000 1,120.00

757.000 757.00

0.000 0.00

0133

EACHTEMPORARY SIGN DAY
0133 

0001.90      0.50 18,760.000 9,380.00

18,760.000 9,380.00

16,195.000 8,097.50

0.000 0.00

0134

EACHSIGN DAY
0134 

0002.28      0.35 6,175.000 2,161.25

6,175.000 2,161.25

1,848.000 646.80

0.000 0.00

0135

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0135 

0002.30      0.50 2,615.000 1,307.50

2,615.000 1,307.50

1,181.000 590.50

0.000 0.00

0136

LF  PAVEMENT MARKING REMOVAL
0136 

0002.44      0.75 6,175.000 4,631.25

6,175.000 4,631.25

6,967.000 5,225.25

0.000 0.00

0137

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0137 

0002.47      0.01 6,175.000 61.75

6,175.000 61.75

0.000 0.00

0.000 0.00

0138

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0138 

0003.10      400.00 100.000 40,000.00

100.000 40,000.00

221.000 88,400.00

4.000 1,600.00

0139

DAY FLAGGING
0139 

0003.20      500.00 45.000 22,500.00

45.000 22,500.00

89.000 44,500.00

0.000 0.00

0140

DAY FURNISHING AND OPERATING PILOT VEHICLE
0140 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7124           

0016 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   11 of 13

Nebraska Department of Roads Date: 04.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.50      30.00 800.000 24,000.00

800.000 24,000.00

737.500 22,125.00

0.000 0.00

0141

LF  CONCRETE PROTECTION BARRIER
0141 

0003.56      7.80 800.000 6,240.00

800.000 6,240.00

712.500 5,557.50

0.000 0.00

0142

LF  RELOCATE CONCRETE PROTECTION BARRIER
0142 

0003.70      400.00 8.000 3,200.00

8.000 3,200.00

6.000 2,400.00

0.000 0.00

0143

EACHTEMPORARY RUMBLE STRIP
0143 

0003.74      12,500.00 2.000 25,000.00

2.000 25,000.00

2.000 25,000.00

0.000 0.00

0144

EACHTEMPORARY TRAFFIC SIGNAL
0144 

0005.10      75.00 167.000 12,525.00

167.000 12,525.00

145.000 10,875.00

0.000 0.00

0145

DAY TRAFFIC CONTROL MANAGEMENT
0145 

0010.04      3,000.00 1.000 3,000.00

1.000 3,000.00

0.000 0.00

0.000 0.00

0146

EACHFIELD OFFICE
0146 

0020.00      2.00 1,000.000 2,000.00

1,000.000 2,000.00

0.000 0.00

0.000 0.00

0147

HOURTRAINING
0147 

0030.00      16,500.00 1.000 16,500.00

1.000 16,500.00

1.000 16,500.00

0.000 0.00

0148

LS  MOBILIZATION
0148 

4022.05      6.50 2,000.000 13,000.00

2,000.000 13,000.00

0.000 0.00

0.000 0.00

0149

LF  TEMPORARY SLOPE DRAIN
0149 
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Est Number:
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Nebraska Department of Roads Date: 04.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.01      60.00 270.000 16,200.00

270.000 16,200.00

0.000 0.00

0.000 0.00

0150

HOURRENTAL OF LOADER, FULLY OPERATED
0150 

9110.02      75.00 50.000 3,750.00

50.000 3,750.00

12.000 900.00

0.000 0.00

0151

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0151 

9110.03      65.00 270.000 17,550.00

270.000 17,550.00

4.000 260.00

0.000 0.00

0152

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0152 

9110.07      50.00 270.000 13,500.00

270.000 13,500.00

10.000 500.00

0.000 0.00

0153

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0153 

9110.27      75.00 220.000 16,500.00

220.000 16,500.00

10.000 750.00

0.000 0.00

0154

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0154 

L022.75      3.51 2,000.000 7,020.00

2,000.000 7,020.00

240.000 842.40

0.000 0.00

0155

LF  TEMPORARY SILT CHECK
0155 

L022.90      4.00 3,000.000 12,000.00

3,000.000 12,000.00

0.000 0.00

0.000 0.00

0156

LF  TEMPORARY SILT FENCE
0156 

L022.92      10.00 1,000.000 10,000.00

1,000.000 10,000.00

0.000 0.00

0.000 0.00

0157

LF  TEMPORARY EARTH CHECK
0157 

L032.70      140.50 8.000 1,124.00

8.000 1,124.00

0.000 0.00

0.000 0.00

0158

TON TEMPORARY MULCH
0158 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7124           

0016 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   12 of 13
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L070.05      250.00 20.000 5,000.00

20.000 5,000.00

5.000 1,250.00

0.000 0.00

0159

HOURMOWING
0159 

L860.24      1,450.00 5.000 7,250.00

5.000 7,250.00

2.000 2,900.00

0.000 0.00

0160

EACHSTORM EVENT RESTORATION - INCENTIVE
0160 

L860.50      3,750.00 1.000 3,750.00

1.000 3,750.00

1.000 3,750.00

0.000 0.00

0161

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0161 

3900.18      3,780.00 0.000 0.00

1.000 3,780.00

1.000 3,780.00

0.000 0.00

4000

LS  ADDITIONAL WORK

Modify Temporary Traffic Signal @ station 764+22

4000 

Contracted 309,702.75

Current 313,482.75

In place 258,022.45

This Estimate 1,600.00

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 4,719,297.43

Current 4,716,332.37

In place 4,887,853.15

This Estimate 2,529.04
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Nebraska Department of Roads Date: 04.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7023.00      TERMINAL ANCHORAGE SECTIONS

Project 71124  000   

Prpsl Line Nbr 0080

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

9589G     

terminal anchorage sections

10.00 21,980.00S.P. Initial Payment0001

9589G     

terminal anchorage sections

-2.00 -4,396.00S.P. Adjustment0011

9589G     

terminal anchorage sections

-6.00 -13,188.00S.P. Adjustment0012

9589G     

terminal anchorage sections

-2.00 -4,396.00S.P. Adjustment0013

$0.00Total for stockpile nbr 1: 0.00

2Stkpl Nbr

9554G     

Cable Guardrail

5,618.00 66,292.40S.P. Initial Payment0001

9554G     

Cable Guardrail

-2.00 -23.60S.P. Adjustment0011

9554G     

Cable Guardrail

-5,616.00 -66,268.80S.P. Closure0012

$0.00Total for stockpile nbr 2: 0.00

$0.00Total for proposal line nbr 0080: 0.00

$0.00Total for item code 7023.00: 0.00

$0.00Total remaining for contract:




